

## General Schedule for Gypsy Moth Suppression Actions

8/1/20	Send Contract Proposals to affected clients
9/15/20	<b>Decisions on Suppression Program Participation Expected from Clients</b>
9/15/20	Coordinate egg mass survey schedule for 2021 season
10/1/20	<u>Begin Egg Mass Surveys</u>
11/30/20	Complete Egg Mass Surveys
12/1/20	Generate Spray Blocks, Maps, Send Reports to Clients for Consideration
12/20/20	<b>Decisions on Area to Be Sprayed Expected from Clients</b>
1/1/21	Determine total Spray Acreage, Digitize Final Spray Blocks
1/15/21	<u>Negotiate Spray Contracts with Aerial Applicators</u>
1/15/21	<b>Clients Submit Bid Requests to Chosen Aerial Applicators</b>
2/1/21	Update Drift Management Plan (Submit example to Clients)
2/1/21	<b>Threatened &amp; Endangered Species Checks (Karner Blue Butterfly Habitat)</b>
2/1/21	<b>Begin Address Verification (Client is Expected to Keep Up-to-Date records)</b>
2/15/21	<b>Final Decisions on Aerial Applicators Expected from Clients</b>
3/1/21	<b>Post Digital Spray Maps on Websites, Paper Maps at Community Centers</b>
3/15/21	<b>Negotiate/Delegate Property Owner Notification Printing/Mailing</b>
4/15/21	<b>Mail Notices to Property Owners (<u>1 Month</u> in advance of spray date)</b>
4/20/21	<u>Begin monitoring Egg Mass Hatch and GDD accumulation</u>
5/1/21	<b>Post Newspaper Notice in Widely Circulated Newspaper, and on Social Media</b>
5/15/21	<u>Mobilize and Coordinate Aerial B.t. Treatments (TENTATIVE)</u>
6/15/21	Post-Spray Evaluations

**\* Actions are Client's Responsibility**